Global Filters in the dashboard 1. Looks at Projects that are Reportable

- 2. Does not include Project Status = Cancelled
- 3. Looks at milestones baselined within FY25

Home Page

Filter(s) on this page:

1. Does not include Projects that are in 2. Concept

Cards

Milestones

- Total number of milestones
- A distinct count of projects that have milestones in FY25 On Hold
- # Projects
- A count of milestones where Milestone Status = On Hold Delayed
- A count of milestones where Milestones Status = Delayed AND Planned YTD
- (Planned YTD = Baseline Date <= End of month Date AND within FY25)
- Overdue
- A count of milestones where Milestone Status = Overdue
- To be Baselined
- A count of milestones where Milestone Status = To be Baselined

Sub-Portfolio	# Projects	# Milestones	# Plan YTD	# Actual YTD	% Plan YTD	% Actual YTD	# Delayed to Next FY
Greater Sydney	5	325	5	5	2%	100%	
Sydney Trains	9	249	36	25	14%	69%	2
Transformation & Design	9	557	29	28	5%	97%	
Total	23	1131	70	58	6%	83%	2

1131

Milestones

Projects

40

On Hold

Delayed


Overdue


76

To be Baselined

- # Plan YTD = A count of planned milestones where Baseline Date <= End of Month Date # Actual YTD = A count of milestones completed where Baseline Date <= End of Month Date AND Milestone Status = Completed
- % Plan YTD = # Plan YTD / # Milestones
- % Actual YTD = # Actual YTD / # Plan YTD
- # Delayed to Next FY = A count of milestones that are delayed to the next FY i.e. FY26

Project Details Page (when drill-down to a project)





Baseline Delivery Ratio = # Actual YTD / # Plan YTD

Milestone Description	Key Artefacts	Baseline Date	Actual/Schedule Finish	Milestone Status	Milestone Status Level 2	Variance (d
PROJECT CLOSED (GATE 3)		14/02/2025	14/02/2025	On Track	Planned On Time	0
7.03 Closure Checklist & Memo Sign Off	Closure Memo	14/02/2025	12/02/2025	On Track	Planned On Time	2
7.02 PIR Sign Off		14/02/2025	10/02/2025	On Track	Planned On Time	4
7.01 Handover Document Sign Off		14/02/2025	7/02/2025	On Track	Planned On Time	5
BUSINESS GO LIVE		9/12/2024	9/12/2024	On Track	Planned On Time	0
IMPLEMENT PHASE COMPLETE (GATE 2)		9/12/2024	9/12/2024	On Track	Planned On Time	0
TECHNICAL DEPLOYMENT		6/12/2024	6/12/2024	On Track	Planned On Time	0
5.00 ICT Release Board Approval (CAB)		5/12/2024	5/12/2024	On Track	Planned On Time	0
5.02 Test Summary Report/Cert Sign Off	TSR	5/12/2024	5/12/2024	On Track	Planned On Time	0
5.04 Training Management Plan Sign Off (Opt)		5/12/2024	5/12/2024	On Track	Planned On Time	0
BUILD & TEST PHASE COMPLETE		5/12/2024	5/12/2024	On Track	Planned On Time	0
6.06 New Form for Creating New Service (IT Catal.)		5/12/2024	3/12/2024	On Track	Planned On Time	2
6.05 Service Design & Definition Complete (Opt)	Service Design & Definition & Onboarding	5/12/2024	2/12/2024	On Track	Planned On Time	2
5.00 Service Continuity Runbook Complete	SCR	29/11/2024	29/11/2024	On Track	Planned On Time	0
5.03 HVB Release Review Complete (Opt)		29/11/2024	29/11/2024	On Track	Planned On Time	0

Milestone Status

Completed

Project Status = Completed or Assumed Completed or Delivery Completed

- To be Baselined
- Baseline date = Null/Empty
- On Hold
- Project Status = On Hold Overdue
- Actual/Schedule Finish Date <= EOM Date (i.e. if the extract was done in Nov then EOM Date would be 31st Oct) On Track
- Actual/Schedule Finish Date <= Baseline Date Delayed
- Milestone Status 2
- Actual/Schedule Finish Date > Baseline Date

Completed Late Project Status = Completed and Actual/Schedule Finish > Baseline Date

- Completed Early • Project Status = Completed and Actual/Schedule Finish < Baseline Date
- Completed On Time Project Status = Completed and Actual/Schedule Finish = Baseline Date
- Baseline date = Null/Empty
- To be Baselined
- On Hold Project Status = On Hold
- Actual/Schedule Finish Date <= EOM Date (i.e. if the extract was done in Nov then EOM Date would be 31st Oct) Planned Late

Overdue

- Actual/Schedule Finish Date > Baseline Date
- Planned On Time
- Actual/Schedule Finish Date <= Baseline Date)
- Milestone Timeline Page

Project Description Digital Systems Program (DSP) Train Crewing Operations & Planning System (T. Rail Timetable Solution (RTS) ****** * Operational Distribution System Regional Rail Program (RRP) Digital Roster & Timesheet Phase 3 Rostering Systems (TMC Digital Rostering System) Transport VR Capability Enablement 12/31/2025 1/1/2023 <u>GSB</u> stands for Gold, Silver and Bronze milestones

GSB ★Stacked milestones ● Bronze ★ Gold ♦ Silver

- Gold (Star Icon) = Go Live Silver (Diamond Icon) = End of Phases
- Bronze (Circle Icon) = Key Artefacts
- Stacked Milestones (represented by a black asterisk icon) are when two or more milestones have the same finish date
- The list of Key Artefacts are:

1. Concept • IB

- 2. Evaluate PSAD
- PACT • PMP
- BID (Business Impact Assessment) Business Case (> \$1M)
- 3. Analyse and Design SAD
- 4. Build & Test Test Case
- TSR (Test Summary Report) Service Continuity Runbook
- 5. Implement Implementation Plan
- · Service Design and Definition and Onboarding 6. Closure
- Handover Document • PIR

Closure Memo